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Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
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From: Ramon Mendoza, OnScene Coordinator 

Date: 5/22/2017 

Reporting Period: 5/08 to 5/19/2017 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by
West 18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to
the east, West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential
properties in this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such
as bare soil, grass or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within
the boundaries of the Site, and the residential yards have high accessibility to sensitive populations including
young children and pregnant women.

1.1.2.1 Location

Chicago, Illinois 60608
See Site Description

1.1.2.2 Description of Threat

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential
yards and gardens. Residents living in these homes may be exposed to the lead in these surface soils.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels in 2016 sampled.
Lead was found in surface soils in the residential yards and gardens above the EPA removal management level
of 400 parts per million. The average Site surface soil lead concentrations were 1,412 mg/kg.  There is an
estimated population of around 1,563 people including children living, walking, working, and playing on the
contaminated surface soils in the Site.  These people have a high accessibility to residential yards including
sensitive populations such as young children and pregnant women.  EPA’s risk assessment concluded that
the soil concentrations of lead at the Site are at an unacceptable risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup  work was conducted from, 12/20  23, 2016.  After taking a break from the winter
season, residential yard cleanup was restarted on April 24, 2017. 

EPA OSC START provided oversight of all removal activities on site. GHD (H.Kramer's  contractor) had
representatives onsite to oversee the removal work.  Removal work was also conducted by GHD's contractor
RW Collins.  START and EPA OSC, documented property specific removal activities by recording field notes 
and by taking photographs.  Air monitoring as required by OSHA was conducted by GHD.   

2.1.2  Response Actions to Date

a)  Work conducted from April 2428, 2017 is documented in POLREP #2; Work from May 15, 2017 is
documented in POLREP #3.

b) The following work was conducted from 5/08  19/2017

Work was conducted after H. Kramer's contractor contacted the owners and agreed on a scope
of work. Below is a removal status summary of each of the properties: All properties are 4 to 5
ft. below the street level with limited access, which made excavation work more difficult and
time consuming. GHD conducted particulate air monitoring during excavation activities. In
general, soil was excavated by hand, placed into buckets, and lifted to street level and placed
by hand onto the flatbed truck. After it was filled the truck was driven to the H. Kramer truck
yard and the soil was transferred to steel containers. Which was then transferred to a solid
waste landfill (Laraway) in Joliet IL. Air monitoring for particulates were nondetect to .001
mg/m3 (average, below action level). Workers wore level D with rubber booties and gloves. GHD
provided a boot wash to protect workers and minimize soil migration outside of the work area.
Removal work was conducted at two homes during the reporting period. All owners were
contacted with the general scope of work agreed to  before the work was started and were
contacted after the work the completed to make sure they approved of the work (NOTE: 
Specific Addresses have been changed to protect owner provided as required under federal
law).

 5/08 to 5/09/2017

Cleanup at this residence will consist of hand excavation of the garden areas in the front yard (area of
about 160 ft2) down two feet below ground surface (bgs) by the RW Collins Crew.  The RW Collins Crew
began hand excavation in the front yard front garden area on the south side of the property on 5/05.  The
owner later stated that he will no longer be gardening in certain portions of the yard. RW Collins Crew
hand excavated to two feet below ground surface were a garden was to remain.  RW Collins Crew hand
excavated to one feet below ground surface in the rest of the yard.  Gravel was placed in areas the owner
would no longer be gardening.  Removal work was completed at this home as of 5/09. 

 5/09 to 5/19/2017

Cleanup at this residence consisted of hand excavation conducted by the RW Collins crew.  Hand
excavation will consist of 1) the garden area in the front yard down two feet; 2) the garden area under the
backyard stairs down two feet; 3) the backyard garden area to the east of the retaining wall and to the
north of the garage down two feet; 4) and hand excavation down to one feet south of the garage by the
RW Collins crew.  The RW Collins crew began hand excavation in the front yard front garden area on the
east side of the property on 5/09.  Hand excavation to two feet below ground surface in the garden in the
front yard on the east side of the property was completed on 5/10.  Hand excavation in the garden area
under the stairs in the backyard was completed on 5/11.  RW Collins utilized 3 1x10 foot conveyor belts
to help transport excavated soil from the Throop property backyard to the truck bed on 5/11 and 5/12. 
Hand excavation in garden area to the east of retaining wall in backyard was completed to approximately
18” bgs.  Construction debris, large rocks, and other fill like material was observed at 18” bgs.  EPA OSC
told RW Collins crew to stop digging as no gardener would likely dig past that point.  Hand excavation to
2 feet bgs on the north side of the garage and 1 foot on the south side of the garage complete on 5/16. 
All garden areas were backfilled with a layer of rough clean backfill soil and then a layer of pulverized
clean backfill soil.  The area to the south side of the garage excavated to 1 foot bgs was backfilled with
gravel.  Removal work is complete at this home as of 5/19.

 5/18 to 5/19/2017

Cleanup at this residence consisted of rototilling, hand excavation, and vac trucking of soil conducted by
the RW Collins crew.  On 5/18 the RW Collins crew utilized a roto tiller to break up surface soil in the
backyard and hand dug soil in the vicinity of the electrical line from the building to garage.  Hand
excavation in back yard to 1 foot bgs.  GHD contracted the services of Midwest Power Vac to provide a
vac truck to vacuum as RW Collins excavated soil.  RW Collins crew acted as the vac truck labor. 
Excavation was completed at this property on 5/18.  The owner stated they would like to put in pavers,
replace electrical line, and potentially do sewer work along concrete walkway so the owner did not want
the backfill completed.  RW Collins placed demarcation barrier and an approximately 3” layer of gravel in
backyard excavation area.  Backfill work is ongoing as of 5/22/17.  RW Collins will complete backfill
once owner gives approval.

 5/19/2017

Cleanup at this residence will consist of hand excavation to 2 feet bgs on the southern half of the yard
with a garden and to 1 foot bgs on the northern half of the yard.  On 5/19 the RW Collins crew began
prepping the property for removal work.  They cleared debris for disposal and moved items the owner
wanted to keep out of the way of the excavation.  The RW Collins crew also cleared and grubbed the
backyard of vegetation in the excavation area.  Removal work at this property is ongoing as of 5/22/17.

c.    Additional home access and soil sampling: The owner from two residential properties (
 contacted GHD and EPA on site and signed consent for access forms. These homes

were not sampled before.  START and GHD sampled these two homes on 5/11. To date, homeowners
have given access to 65 residential parcels at the Site.

d.    Media Interest: There was no media visits on site or inquiries to EPA regarding the Site from 5/08
to 5/19/2017.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant
contributor to the lead found in surface soils in the residential parcels at the Site, due to historical fugitive
air emissions of dust which contained lead (slag and zinc oxide).

The response work is being overseen by EPA/START contractor and is being conducted by H. Kramer’s
contractors under a Unilateral Administrative Order issued by the USEPA (Sept. 2016). Previous
sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under an
EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead
screening level of 400 mg/kg which needed to be cleaned up.

2.1.4 Progress Metrics

Waste Medium Quantity Manifest Treatment Disposal
Stream #/Ticket#

Soil
10.16
tons 1/851385

Laraway RDF, Waste
Management, Joliet, IL. Shipped
12/16

Soil 9.42 tons 2/889972
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/26/2017

Soil 11.98 tons 3/890592
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/27/2017

Soil
12.39
tons

4/891212
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/28/2017

Soil 7.95 tons 5/894904
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/08/2017

Soil 11.98 tons 6/896484
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/10/2017

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Hand excavation will continue in the backyard garden areas of the home on Throop during the week of
5/22.  Excavation will be supported by rototillers and vac trucks.

EPA /START will continue oversight of the cleanup work.

2.2.1.2 Next Steps

As of May 19, 2017, H. Kramer’s contractors have cleaned up 4 homes since starting on 5/24/2017 and
a total of 8 homes since Dec. 2016. Consent for Access have been provided  homeowners to 65 homes.

2.2.2 Issues

Currently, excavation work is being conducted by hand using shovels, buckets, and wheelbarrows in
small yard areas. GHD rented 3 1X10 foot conveyor belts to assist with excavation of these areas. The
conveyor belts were utilized by RW Collins to help transport excavated soil from the Throop property
backyard to the truck bed on 5/11 and 5/12/2017. GHD also contracted the services of Midwest Power
Vac to vacuum soil that was first broken up by hand and broken up with a roto tiller. GHD conducted air
monitoring during the work with the vac truck. We are looking at more efficient methods as work
continues. Safety is number one priority to make sure crews and community is safe.

2.3 Logistics Section

In addition to the crew and hand tools, work is supported by one skid, one flatbed truck, 10 yard
containers, 3 1X10 foot conveyor belts, and one pickup truck.

2.4 Finance Section

2.4.1 Narrative

START Total budget was at $50,000. START submitted TDD amendment #2 on May 4, 2017 for $70,000
to bring the total budget ceiling to $120,000.  Of this amount, $51,815.71 (as of May 21, 2017) has been
spent overseeing the responsible party and collecting/analyzing soil samples under the EPA
Administrative Order on Consent.  Additional funds were utilized for technical support for the Unilateral
Administrative Order for the Site. This additional budget is estimated to fund START’s continued
oversight work and cleanup support through midAugust 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $51,815.71 $68,184.29 56.82%

Intramural Costs

Total Site Costs $120,000.00 $51,815.71 $68,184.29 56.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; Paul Pallardy (EPA START)
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors. 

Date EPA GHD
RW

Collins EPA/START

5/8 to 19/
2017

1 (OSC) 2 5 1

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite
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http://semspub.epa.gov/src/document/05/931062
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1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by
West 18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to
the east, West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential
properties in this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such
as bare soil, grass or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within
the boundaries of the Site, and the residential yards have high accessibility to sensitive populations including
young children and pregnant women.

1.1.2.1 Location

Chicago, Illinois 60608
See Site Description

1.1.2.2 Description of Threat

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential
yards and gardens. Residents living in these homes may be exposed to the lead in these surface soils.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels in 2016 sampled.
Lead was found in surface soils in the residential yards and gardens above the EPA removal management level
of 400 parts per million. The average Site surface soil lead concentrations were 1,412 mg/kg.  There is an
estimated population of around 1,563 people including children living, walking, working, and playing on the
contaminated surface soils in the Site.  These people have a high accessibility to residential yards including
sensitive populations such as young children and pregnant women.  EPA’s risk assessment concluded that
the soil concentrations of lead at the Site are at an unacceptable risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup  work was conducted from, 12/20  23, 2016.  After taking a break from the winter
season, residential yard cleanup was restarted on April 24, 2017. 

EPA OSC START provided oversight of all removal activities on site. GHD (H.Kramer's  contractor) had
representatives onsite to oversee the removal work.  Removal work was also conducted by GHD's contractor
RW Collins.  START and EPA OSC, documented property specific removal activities by recording field notes 
and by taking photographs.  Air monitoring as required by OSHA was conducted by GHD.   

2.1.2  Response Actions to Date

a)  Work conducted from April 2428, 2017 is documented in POLREP #2; Work from May 15, 2017 is
documented in POLREP #3.

b) The following work was conducted from 5/08  19/2017

Work was conducted after H. Kramer's contractor contacted the owners and agreed on a scope
of work. Below is a removal status summary of each of the properties: All properties are 4 to 5
ft. below the street level with limited access, which made excavation work more difficult and
time consuming. GHD conducted particulate air monitoring during excavation activities. In
general, soil was excavated by hand, placed into buckets, and lifted to street level and placed
by hand onto the flatbed truck. After it was filled the truck was driven to the H. Kramer truck
yard and the soil was transferred to steel containers. Which was then transferred to a solid
waste landfill (Laraway) in Joliet IL. Air monitoring for particulates were nondetect to .001
mg/m3 (average, below action level). Workers wore level D with rubber booties and gloves. GHD
provided a boot wash to protect workers and minimize soil migration outside of the work area.
Removal work was conducted at two homes during the reporting period. All owners were
contacted with the general scope of work agreed to  before the work was started and were
contacted after the work the completed to make sure they approved of the work (NOTE: 
Specific Addresses have been changed to protect owner provided as required under federal
law).

 5/08 to 5/09/2017

Cleanup at this residence will consist of hand excavation of the garden areas in the front yard (area of
about 160 ft2) down two feet below ground surface (bgs) by the RW Collins Crew.  The RW Collins Crew
began hand excavation in the front yard front garden area on the south side of the property on 5/05.  The
owner later stated that he will no longer be gardening in certain portions of the yard. RW Collins Crew
hand excavated to two feet below ground surface were a garden was to remain.  RW Collins Crew hand
excavated to one feet below ground surface in the rest of the yard.  Gravel was placed in areas the owner
would no longer be gardening.  Removal work was completed at this home as of 5/09. 

 5/09 to 5/19/2017

Cleanup at this residence consisted of hand excavation conducted by the RW Collins crew.  Hand
excavation will consist of 1) the garden area in the front yard down two feet; 2) the garden area under the
backyard stairs down two feet; 3) the backyard garden area to the east of the retaining wall and to the
north of the garage down two feet; 4) and hand excavation down to one feet south of the garage by the
RW Collins crew.  The RW Collins crew began hand excavation in the front yard front garden area on the
east side of the property on 5/09.  Hand excavation to two feet below ground surface in the garden in the
front yard on the east side of the property was completed on 5/10.  Hand excavation in the garden area
under the stairs in the backyard was completed on 5/11.  RW Collins utilized 3 1x10 foot conveyor belts
to help transport excavated soil from the Throop property backyard to the truck bed on 5/11 and 5/12. 
Hand excavation in garden area to the east of retaining wall in backyard was completed to approximately
18” bgs.  Construction debris, large rocks, and other fill like material was observed at 18” bgs.  EPA OSC
told RW Collins crew to stop digging as no gardener would likely dig past that point.  Hand excavation to
2 feet bgs on the north side of the garage and 1 foot on the south side of the garage complete on 5/16. 
All garden areas were backfilled with a layer of rough clean backfill soil and then a layer of pulverized
clean backfill soil.  The area to the south side of the garage excavated to 1 foot bgs was backfilled with
gravel.  Removal work is complete at this home as of 5/19.

 5/18 to 5/19/2017

Cleanup at this residence consisted of rototilling, hand excavation, and vac trucking of soil conducted by
the RW Collins crew.  On 5/18 the RW Collins crew utilized a roto tiller to break up surface soil in the
backyard and hand dug soil in the vicinity of the electrical line from the building to garage.  Hand
excavation in back yard to 1 foot bgs.  GHD contracted the services of Midwest Power Vac to provide a
vac truck to vacuum as RW Collins excavated soil.  RW Collins crew acted as the vac truck labor. 
Excavation was completed at this property on 5/18.  The owner stated they would like to put in pavers,
replace electrical line, and potentially do sewer work along concrete walkway so the owner did not want
the backfill completed.  RW Collins placed demarcation barrier and an approximately 3” layer of gravel in
backyard excavation area.  Backfill work is ongoing as of 5/22/17.  RW Collins will complete backfill
once owner gives approval.

 5/19/2017

Cleanup at this residence will consist of hand excavation to 2 feet bgs on the southern half of the yard
with a garden and to 1 foot bgs on the northern half of the yard.  On 5/19 the RW Collins crew began
prepping the property for removal work.  They cleared debris for disposal and moved items the owner
wanted to keep out of the way of the excavation.  The RW Collins crew also cleared and grubbed the
backyard of vegetation in the excavation area.  Removal work at this property is ongoing as of 5/22/17.

c.    Additional home access and soil sampling: The owner from two residential properties (
 contacted GHD and EPA on site and signed consent for access forms. These homes

were not sampled before.  START and GHD sampled these two homes on 5/11. To date, homeowners
have given access to 65 residential parcels at the Site.

d.    Media Interest: There was no media visits on site or inquiries to EPA regarding the Site from 5/08
to 5/19/2017.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant
contributor to the lead found in surface soils in the residential parcels at the Site, due to historical fugitive
air emissions of dust which contained lead (slag and zinc oxide).

The response work is being overseen by EPA/START contractor and is being conducted by H. Kramer’s
contractors under a Unilateral Administrative Order issued by the USEPA (Sept. 2016). Previous
sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under an
EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead
screening level of 400 mg/kg which needed to be cleaned up.

2.1.4 Progress Metrics

Waste Medium Quantity Manifest Treatment Disposal
Stream #/Ticket#

Soil
10.16
tons 1/851385

Laraway RDF, Waste
Management, Joliet, IL. Shipped
12/16

Soil 9.42 tons 2/889972
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/26/2017

Soil 11.98 tons 3/890592
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/27/2017

Soil
12.39
tons

4/891212
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/28/2017

Soil 7.95 tons 5/894904
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/08/2017

Soil 11.98 tons 6/896484
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/10/2017

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Hand excavation will continue in the backyard garden areas of the home on Throop during the week of
5/22.  Excavation will be supported by rototillers and vac trucks.

EPA /START will continue oversight of the cleanup work.

2.2.1.2 Next Steps

As of May 19, 2017, H. Kramer’s contractors have cleaned up 4 homes since starting on 5/24/2017 and
a total of 8 homes since Dec. 2016. Consent for Access have been provided  homeowners to 65 homes.

2.2.2 Issues

Currently, excavation work is being conducted by hand using shovels, buckets, and wheelbarrows in
small yard areas. GHD rented 3 1X10 foot conveyor belts to assist with excavation of these areas. The
conveyor belts were utilized by RW Collins to help transport excavated soil from the Throop property
backyard to the truck bed on 5/11 and 5/12/2017. GHD also contracted the services of Midwest Power
Vac to vacuum soil that was first broken up by hand and broken up with a roto tiller. GHD conducted air
monitoring during the work with the vac truck. We are looking at more efficient methods as work
continues. Safety is number one priority to make sure crews and community is safe.

2.3 Logistics Section

In addition to the crew and hand tools, work is supported by one skid, one flatbed truck, 10 yard
containers, 3 1X10 foot conveyor belts, and one pickup truck.

2.4 Finance Section

2.4.1 Narrative

START Total budget was at $50,000. START submitted TDD amendment #2 on May 4, 2017 for $70,000
to bring the total budget ceiling to $120,000.  Of this amount, $51,815.71 (as of May 21, 2017) has been
spent overseeing the responsible party and collecting/analyzing soil samples under the EPA
Administrative Order on Consent.  Additional funds were utilized for technical support for the Unilateral
Administrative Order for the Site. This additional budget is estimated to fund START’s continued
oversight work and cleanup support through midAugust 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $51,815.71 $68,184.29 56.82%

Intramural Costs

Total Site Costs $120,000.00 $51,815.71 $68,184.29 56.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; Paul Pallardy (EPA START)
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors. 

Date EPA GHD
RW

Collins EPA/START

5/8 to 19/
2017

1 (OSC) 2 5 1

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive

Non-Responsive



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Roger Lauder, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/22/2017 

Reporting Period: 5/08 to 5/19/2017 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by
West 18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to
the east, West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential
properties in this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such
as bare soil, grass or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within
the boundaries of the Site, and the residential yards have high accessibility to sensitive populations including
young children and pregnant women.

1.1.2.1 Location

Chicago, Illinois 60608
See Site Description

1.1.2.2 Description of Threat

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential
yards and gardens. Residents living in these homes may be exposed to the lead in these surface soils.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels in 2016 sampled.
Lead was found in surface soils in the residential yards and gardens above the EPA removal management level
of 400 parts per million. The average Site surface soil lead concentrations were 1,412 mg/kg.  There is an
estimated population of around 1,563 people including children living, walking, working, and playing on the
contaminated surface soils in the Site.  These people have a high accessibility to residential yards including
sensitive populations such as young children and pregnant women.  EPA’s risk assessment concluded that
the soil concentrations of lead at the Site are at an unacceptable risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup  work was conducted from, 12/20  23, 2016.  After taking a break from the winter
season, residential yard cleanup was restarted on April 24, 2017. 

EPA OSC START provided oversight of all removal activities on site. GHD (H.Kramer's  contractor) had
representatives onsite to oversee the removal work.  Removal work was also conducted by GHD's contractor
RW Collins.  START and EPA OSC, documented property specific removal activities by recording field notes 
and by taking photographs.  Air monitoring as required by OSHA was conducted by GHD.   

2.1.2  Response Actions to Date

a)  Work conducted from April 2428, 2017 is documented in POLREP #2; Work from May 15, 2017 is
documented in POLREP #3.

b) The following work was conducted from 5/08  19/2017

Work was conducted after H. Kramer's contractor contacted the owners and agreed on a scope
of work. Below is a removal status summary of each of the properties: All properties are 4 to 5
ft. below the street level with limited access, which made excavation work more difficult and
time consuming. GHD conducted particulate air monitoring during excavation activities. In
general, soil was excavated by hand, placed into buckets, and lifted to street level and placed
by hand onto the flatbed truck. After it was filled the truck was driven to the H. Kramer truck
yard and the soil was transferred to steel containers. Which was then transferred to a solid
waste landfill (Laraway) in Joliet IL. Air monitoring for particulates were nondetect to .001
mg/m3 (average, below action level). Workers wore level D with rubber booties and gloves. GHD
provided a boot wash to protect workers and minimize soil migration outside of the work area.
Removal work was conducted at two homes during the reporting period. All owners were
contacted with the general scope of work agreed to  before the work was started and were
contacted after the work the completed to make sure they approved of the work (NOTE: 
Specific Addresses have been changed to protect owner provided as required under federal
law).

 5/08 to 5/09/2017

Cleanup at this residence will consist of hand excavation of the garden areas in the front yard (area of
about 160 ft2) down two feet below ground surface (bgs) by the RW Collins Crew.  The RW Collins Crew
began hand excavation in the front yard front garden area on the south side of the property on 5/05.  The
owner later stated that he will no longer be gardening in certain portions of the yard. RW Collins Crew
hand excavated to two feet below ground surface were a garden was to remain.  RW Collins Crew hand
excavated to one feet below ground surface in the rest of the yard.  Gravel was placed in areas the owner
would no longer be gardening.  Removal work was completed at this home as of 5/09. 

 5/09 to 5/19/2017

Cleanup at this residence consisted of hand excavation conducted by the RW Collins crew.  Hand
excavation will consist of 1) the garden area in the front yard down two feet; 2) the garden area under the
backyard stairs down two feet; 3) the backyard garden area to the east of the retaining wall and to the
north of the garage down two feet; 4) and hand excavation down to one feet south of the garage by the
RW Collins crew.  The RW Collins crew began hand excavation in the front yard front garden area on the
east side of the property on 5/09.  Hand excavation to two feet below ground surface in the garden in the
front yard on the east side of the property was completed on 5/10.  Hand excavation in the garden area
under the stairs in the backyard was completed on 5/11.  RW Collins utilized 3 1x10 foot conveyor belts
to help transport excavated soil from the Throop property backyard to the truck bed on 5/11 and 5/12. 
Hand excavation in garden area to the east of retaining wall in backyard was completed to approximately
18” bgs.  Construction debris, large rocks, and other fill like material was observed at 18” bgs.  EPA OSC
told RW Collins crew to stop digging as no gardener would likely dig past that point.  Hand excavation to
2 feet bgs on the north side of the garage and 1 foot on the south side of the garage complete on 5/16. 
All garden areas were backfilled with a layer of rough clean backfill soil and then a layer of pulverized
clean backfill soil.  The area to the south side of the garage excavated to 1 foot bgs was backfilled with
gravel.  Removal work is complete at this home as of 5/19.

 5/18 to 5/19/2017

Cleanup at this residence consisted of rototilling, hand excavation, and vac trucking of soil conducted by
the RW Collins crew.  On 5/18 the RW Collins crew utilized a roto tiller to break up surface soil in the
backyard and hand dug soil in the vicinity of the electrical line from the building to garage.  Hand
excavation in back yard to 1 foot bgs.  GHD contracted the services of Midwest Power Vac to provide a
vac truck to vacuum as RW Collins excavated soil.  RW Collins crew acted as the vac truck labor. 
Excavation was completed at this property on 5/18.  The owner stated they would like to put in pavers,
replace electrical line, and potentially do sewer work along concrete walkway so the owner did not want
the backfill completed.  RW Collins placed demarcation barrier and an approximately 3” layer of gravel in
backyard excavation area.  Backfill work is ongoing as of 5/22/17.  RW Collins will complete backfill
once owner gives approval.

 5/19/2017

Cleanup at this residence will consist of hand excavation to 2 feet bgs on the southern half of the yard
with a garden and to 1 foot bgs on the northern half of the yard.  On 5/19 the RW Collins crew began
prepping the property for removal work.  They cleared debris for disposal and moved items the owner
wanted to keep out of the way of the excavation.  The RW Collins crew also cleared and grubbed the
backyard of vegetation in the excavation area.  Removal work at this property is ongoing as of 5/22/17.

c.    Additional home access and soil sampling: The owner from two residential properties (
 contacted GHD and EPA on site and signed consent for access forms. These homes

were not sampled before.  START and GHD sampled these two homes on 5/11. To date, homeowners
have given access to 65 residential parcels at the Site.

d.    Media Interest: There was no media visits on site or inquiries to EPA regarding the Site from 5/08
to 5/19/2017.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant
contributor to the lead found in surface soils in the residential parcels at the Site, due to historical fugitive
air emissions of dust which contained lead (slag and zinc oxide).

The response work is being overseen by EPA/START contractor and is being conducted by H. Kramer’s
contractors under a Unilateral Administrative Order issued by the USEPA (Sept. 2016). Previous
sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under an
EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead
screening level of 400 mg/kg which needed to be cleaned up.

2.1.4 Progress Metrics

Waste Medium Quantity Manifest Treatment Disposal
Stream #/Ticket#

Soil
10.16
tons 1/851385

Laraway RDF, Waste
Management, Joliet, IL. Shipped
12/16

Soil 9.42 tons 2/889972
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/26/2017

Soil 11.98 tons 3/890592
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/27/2017

Soil
12.39
tons

4/891212
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/28/2017

Soil 7.95 tons 5/894904
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/08/2017

Soil 11.98 tons 6/896484
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/10/2017

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Hand excavation will continue in the backyard garden areas of the home on Throop during the week of
5/22.  Excavation will be supported by rototillers and vac trucks.

EPA /START will continue oversight of the cleanup work.

2.2.1.2 Next Steps

As of May 19, 2017, H. Kramer’s contractors have cleaned up 4 homes since starting on 5/24/2017 and
a total of 8 homes since Dec. 2016. Consent for Access have been provided  homeowners to 65 homes.

2.2.2 Issues

Currently, excavation work is being conducted by hand using shovels, buckets, and wheelbarrows in
small yard areas. GHD rented 3 1X10 foot conveyor belts to assist with excavation of these areas. The
conveyor belts were utilized by RW Collins to help transport excavated soil from the Throop property
backyard to the truck bed on 5/11 and 5/12/2017. GHD also contracted the services of Midwest Power
Vac to vacuum soil that was first broken up by hand and broken up with a roto tiller. GHD conducted air
monitoring during the work with the vac truck. We are looking at more efficient methods as work
continues. Safety is number one priority to make sure crews and community is safe.

2.3 Logistics Section

In addition to the crew and hand tools, work is supported by one skid, one flatbed truck, 10 yard
containers, 3 1X10 foot conveyor belts, and one pickup truck.

2.4 Finance Section

2.4.1 Narrative

START Total budget was at $50,000. START submitted TDD amendment #2 on May 4, 2017 for $70,000
to bring the total budget ceiling to $120,000.  Of this amount, $51,815.71 (as of May 21, 2017) has been
spent overseeing the responsible party and collecting/analyzing soil samples under the EPA
Administrative Order on Consent.  Additional funds were utilized for technical support for the Unilateral
Administrative Order for the Site. This additional budget is estimated to fund START’s continued
oversight work and cleanup support through midAugust 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $51,815.71 $68,184.29 56.82%

Intramural Costs

Total Site Costs $120,000.00 $51,815.71 $68,184.29 56.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; Paul Pallardy (EPA START)
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors. 

Date EPA GHD
RW

Collins EPA/START

5/8 to 19/
2017

1 (OSC) 2 5 1

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Pilsen Soil Operable Unit 2 Residential  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
Pilsen Soil Operable Unit 2 Residential
C5N8RV02
Chicago, IL 

To: Bruce Everetts, Illinois EPA
Mark Johnson, ATSDR
Vicente Sanchez, Alderman Solis (Chief of Staff)
Dave Graham, Chicago Dept. of Health
Terry Sheahan, Chicago Dept. of Health
Doug Ballotti, USEPA 
Samuel Borries, EPA Region 5
Roger Lauder, IL EPA
Peachey Robert, EPA Region 5
EOC HQ, EPA HQ

From: Ramon Mendoza, OnScene Coordinator 

Date: 5/22/2017 

Reporting Period: 5/08 to 5/19/2017 

1. Introduction

1.1 Background

Site Number: C5N8RV02 Contract Number:

D.O. Number: Action Memo Date: 8/3/2015

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: 2

Mobilization Date: 12/19/2016 Start Date: 12/20/2016

Demob Date: Completion Date:

CERCLIS ID: ILN000504472 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

This time critical removal action is a PRP lead under an EPA Unilateral Administrative Order. 

1.1.2 Site Description

Pilsen Soil Operable Unit 2 (OU2) Residential Site : Operable Unit (OU) 2 is a residential area bounded by
West 18th Place to the north, a northsouth alley between South Allport Street and South Racine Avenue to
the east, West 21st Street to the south, and South Loomis Street to the west. There are about 178 residential
properties in this 25acre OU2 site. About 116 of the properties have nonpermanent covers in their yards such
as bare soil, grass or gravel and are the focus of EPA actions. In 2010, approximately 1,563 people lived within
the boundaries of the Site, and the residential yards have high accessibility to sensitive populations including
young children and pregnant women.

1.1.2.1 Location

Chicago, Illinois 60608
See Site Description

1.1.2.2 Description of Threat

The lead concentration in surfaces soils are above the EPA screening level of 400 mg/kg lead in residential
yards and gardens. Residents living in these homes may be exposed to the lead in these surface soils.  

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA conducted Site Assessment activities in 2013 to 2015 with additional residential parcels in 2016 sampled.
Lead was found in surface soils in the residential yards and gardens above the EPA removal management level
of 400 parts per million. The average Site surface soil lead concentrations were 1,412 mg/kg.  There is an
estimated population of around 1,563 people including children living, walking, working, and playing on the
contaminated surface soils in the Site.  These people have a high accessibility to residential yards including
sensitive populations such as young children and pregnant women.  EPA’s risk assessment concluded that
the soil concentrations of lead at the Site are at an unacceptable risk level to the residents accessing the Site.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Initial residential soil cleanup  work was conducted from, 12/20  23, 2016.  After taking a break from the winter
season, residential yard cleanup was restarted on April 24, 2017. 

EPA OSC START provided oversight of all removal activities on site. GHD (H.Kramer's  contractor) had
representatives onsite to oversee the removal work.  Removal work was also conducted by GHD's contractor
RW Collins.  START and EPA OSC, documented property specific removal activities by recording field notes 
and by taking photographs.  Air monitoring as required by OSHA was conducted by GHD.   

2.1.2  Response Actions to Date

a)  Work conducted from April 2428, 2017 is documented in POLREP #2; Work from May 15, 2017 is
documented in POLREP #3.

b) The following work was conducted from 5/08  19/2017

Work was conducted after H. Kramer's contractor contacted the owners and agreed on a scope
of work. Below is a removal status summary of each of the properties: All properties are 4 to 5
ft. below the street level with limited access, which made excavation work more difficult and
time consuming. GHD conducted particulate air monitoring during excavation activities. In
general, soil was excavated by hand, placed into buckets, and lifted to street level and placed
by hand onto the flatbed truck. After it was filled the truck was driven to the H. Kramer truck
yard and the soil was transferred to steel containers. Which was then transferred to a solid
waste landfill (Laraway) in Joliet IL. Air monitoring for particulates were nondetect to .001
mg/m3 (average, below action level). Workers wore level D with rubber booties and gloves. GHD
provided a boot wash to protect workers and minimize soil migration outside of the work area.
Removal work was conducted at two homes during the reporting period. All owners were
contacted with the general scope of work agreed to  before the work was started and were
contacted after the work the completed to make sure they approved of the work (NOTE: 
Specific Addresses have been changed to protect owner provided as required under federal
law).

 5/08 to 5/09/2017

Cleanup at this residence will consist of hand excavation of the garden areas in the front yard (area of
about 160 ft2) down two feet below ground surface (bgs) by the RW Collins Crew.  The RW Collins Crew
began hand excavation in the front yard front garden area on the south side of the property on 5/05.  The
owner later stated that he will no longer be gardening in certain portions of the yard. RW Collins Crew
hand excavated to two feet below ground surface were a garden was to remain.  RW Collins Crew hand
excavated to one feet below ground surface in the rest of the yard.  Gravel was placed in areas the owner
would no longer be gardening.  Removal work was completed at this home as of 5/09. 

 5/09 to 5/19/2017

Cleanup at this residence consisted of hand excavation conducted by the RW Collins crew.  Hand
excavation will consist of 1) the garden area in the front yard down two feet; 2) the garden area under the
backyard stairs down two feet; 3) the backyard garden area to the east of the retaining wall and to the
north of the garage down two feet; 4) and hand excavation down to one feet south of the garage by the
RW Collins crew.  The RW Collins crew began hand excavation in the front yard front garden area on the
east side of the property on 5/09.  Hand excavation to two feet below ground surface in the garden in the
front yard on the east side of the property was completed on 5/10.  Hand excavation in the garden area
under the stairs in the backyard was completed on 5/11.  RW Collins utilized 3 1x10 foot conveyor belts
to help transport excavated soil from the Throop property backyard to the truck bed on 5/11 and 5/12. 
Hand excavation in garden area to the east of retaining wall in backyard was completed to approximately
18” bgs.  Construction debris, large rocks, and other fill like material was observed at 18” bgs.  EPA OSC
told RW Collins crew to stop digging as no gardener would likely dig past that point.  Hand excavation to
2 feet bgs on the north side of the garage and 1 foot on the south side of the garage complete on 5/16. 
All garden areas were backfilled with a layer of rough clean backfill soil and then a layer of pulverized
clean backfill soil.  The area to the south side of the garage excavated to 1 foot bgs was backfilled with
gravel.  Removal work is complete at this home as of 5/19.

 5/18 to 5/19/2017

Cleanup at this residence consisted of rototilling, hand excavation, and vac trucking of soil conducted by
the RW Collins crew.  On 5/18 the RW Collins crew utilized a roto tiller to break up surface soil in the
backyard and hand dug soil in the vicinity of the electrical line from the building to garage.  Hand
excavation in back yard to 1 foot bgs.  GHD contracted the services of Midwest Power Vac to provide a
vac truck to vacuum as RW Collins excavated soil.  RW Collins crew acted as the vac truck labor. 
Excavation was completed at this property on 5/18.  The owner stated they would like to put in pavers,
replace electrical line, and potentially do sewer work along concrete walkway so the owner did not want
the backfill completed.  RW Collins placed demarcation barrier and an approximately 3” layer of gravel in
backyard excavation area.  Backfill work is ongoing as of 5/22/17.  RW Collins will complete backfill
once owner gives approval.

 5/19/2017

Cleanup at this residence will consist of hand excavation to 2 feet bgs on the southern half of the yard
with a garden and to 1 foot bgs on the northern half of the yard.  On 5/19 the RW Collins crew began
prepping the property for removal work.  They cleared debris for disposal and moved items the owner
wanted to keep out of the way of the excavation.  The RW Collins crew also cleared and grubbed the
backyard of vegetation in the excavation area.  Removal work at this property is ongoing as of 5/22/17.

c.    Additional home access and soil sampling: The owner from two residential properties (
 contacted GHD and EPA on site and signed consent for access forms. These homes

were not sampled before.  START and GHD sampled these two homes on 5/11. To date, homeowners
have given access to 65 residential parcels at the Site.

d.    Media Interest: There was no media visits on site or inquiries to EPA regarding the Site from 5/08
to 5/19/2017.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

During EPA's Removal Site Evaluation (201314), H. Kramer & Co. was identified as a significant
contributor to the lead found in surface soils in the residential parcels at the Site, due to historical fugitive
air emissions of dust which contained lead (slag and zinc oxide).

The response work is being overseen by EPA/START contractor and is being conducted by H. Kramer’s
contractors under a Unilateral Administrative Order issued by the USEPA (Sept. 2016). Previous
sampling work was conducted from April to June 2016 by H. Kramer's contractors at the Site under an
EPA (CERCLA Administrative Order on Consent; to determine the amount of homes above the lead
screening level of 400 mg/kg which needed to be cleaned up.

2.1.4 Progress Metrics

Waste Medium Quantity Manifest Treatment Disposal
Stream #/Ticket#

Soil
10.16
tons 1/851385

Laraway RDF, Waste
Management, Joliet, IL. Shipped
12/16

Soil 9.42 tons 2/889972
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/26/2017

Soil 11.98 tons 3/890592
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/27/2017

Soil
12.39
tons

4/891212
Laraway RDF, Waste
Management, Joliet, IL. Shipped
4/28/2017

Soil 7.95 tons 5/894904
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/08/2017

Soil 11.98 tons 6/896484
Laraway RDF, Waste
Management, Joliet, IL. Shipped
5/10/2017

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Hand excavation will continue in the backyard garden areas of the home on Throop during the week of
5/22.  Excavation will be supported by rototillers and vac trucks.

EPA /START will continue oversight of the cleanup work.

2.2.1.2 Next Steps

As of May 19, 2017, H. Kramer’s contractors have cleaned up 4 homes since starting on 5/24/2017 and
a total of 8 homes since Dec. 2016. Consent for Access have been provided  homeowners to 65 homes.

2.2.2 Issues

Currently, excavation work is being conducted by hand using shovels, buckets, and wheelbarrows in
small yard areas. GHD rented 3 1X10 foot conveyor belts to assist with excavation of these areas. The
conveyor belts were utilized by RW Collins to help transport excavated soil from the Throop property
backyard to the truck bed on 5/11 and 5/12/2017. GHD also contracted the services of Midwest Power
Vac to vacuum soil that was first broken up by hand and broken up with a roto tiller. GHD conducted air
monitoring during the work with the vac truck. We are looking at more efficient methods as work
continues. Safety is number one priority to make sure crews and community is safe.

2.3 Logistics Section

In addition to the crew and hand tools, work is supported by one skid, one flatbed truck, 10 yard
containers, 3 1X10 foot conveyor belts, and one pickup truck.

2.4 Finance Section

2.4.1 Narrative

START Total budget was at $50,000. START submitted TDD amendment #2 on May 4, 2017 for $70,000
to bring the total budget ceiling to $120,000.  Of this amount, $51,815.71 (as of May 21, 2017) has been
spent overseeing the responsible party and collecting/analyzing soil samples under the EPA
Administrative Order on Consent.  Additional funds were utilized for technical support for the Unilateral
Administrative Order for the Site. This additional budget is estimated to fund START’s continued
oversight work and cleanup support through midAugust 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $120,000.00 $51,815.71 $68,184.29 56.82%

Intramural Costs

Total Site Costs $120,000.00 $51,815.71 $68,184.29 56.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Ramon Mendoza, EPA OSC; Paul Pallardy (EPA START)
Walt Pochron, Ivan Navarro;  GHD (H. Kramer contractor)

2.5.2 Liaison Officer

EPA Community Relations:  Heriberto Leon

2.5.3 Information Officer

EPA PIO:  Francisco Arcaute, Rachel Bassler

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Chicago, Alderman Solis Office
City of Chicago Dept. of Public Health; 
Illinois EPA
ATSDR

4. Personnel On Site

Pilsen OU2 Removal – Personnel Counts
Notes: START is EPA's oversight contractor

GHD and RW Collins are H. Kramer Contractors. 

Date EPA GHD
RW

Collins EPA/START

5/8 to 19/
2017

1 (OSC) 2 5 1

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epa.gov/il/pilsenareasoilsite

6.2 Reporting Schedule

POLREPS will be issued every two weeks as appropriate. 

7. Situational Reference Materials

See link for the Site at: https://www.epa.gov/il/pilsenareasoilsite

https://www.epa.gov/il/pilsen-area-soil-site
https://www.epa.gov/il/pilsen-area-soil-site



